

**Before the
MAHARASHTRA ELECTRICITY REGULATORY COMMISSION
World Trade Centre, Centre No.1, 13th Floor, Cuffe Parade, Mumbai 400005
Tel. 022 22163964/65/69 Fax 22163976
Email: mercindia@merc.gov.in
Website: www.merc.gov.in**

Date: 4 January 2022

**CORAM: Sanjay Kumar, Chairperson
I. M. Bohari, Member
Mukesh Khullar, Member**

Dairy No. 186 of 2021

Petition seeking extension of the scheduled commercial operation date from 28 December 2021 to 14 September 2022, account of certain Force Majeure events including second surge of Covid-19 in India and disruption in import of modules from China impacting the development of the project.

M/s ACME Heergarh Powertech Private Limited (AHPPL) : Petitioner

M/s Maharashtra State Electricity Distribution Co. Ltd (MSEDCL) : Respondent

Appearance:

For the Petitioner : Shri. Sanjay Sen (Adv.)

For the Respondent : Shri. Ravi Prakash (Adv)

Daily Order

Considering AHPPL's Application for early hearing in the matter, Petitioner is allowed to mention its case.

Advocate of the Petitioner stated that subsequent to its request for mentioning the matter, MSEDCL has granted an extension to scheduled commercial operation date up to 14 March 2022. As a result, now there is no urgency in the matter. Hence, he requested the Commission to allow parties to complete the pleading and then list the matter for final hearing.

Accordingly, the Commission directs MSEDCL to file its Reply within three (3) weeks' time. AHPPL may file its Rejoinder within a week thereafter.

Subsequent to receipt of above submissions, next date of hearing will be intimated by the Secretariat of the Commission.

Sd/-
(Mukesh Khullar)
Member

Sd/-
(I. M. Bohari)
Member

Sd/-
(Sanjay Kumar)
Chairperson