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Case No. 144 of 2014 
 

Dated- 02 December, 2014 

 

CORAM:  Smt. Chandra Iyengar, Chairperson  

Shri. Azeez M. Khan, Member 

Shri. Deepak Lad, Member  

   

In the matter of: Petition under Section 86(1)(f) of Electricity Act, 2003 seeking extension 

of Scheduled Commercial Operation Date for actual delay or 11 months, and further seeking 

refund of the Liquidated Damages, wrongfully deducted from the March 2014 Monthly 

Invoice, by the Respondent  

 

Adani Power Maharashtra Limited (APML)            .…Petitioner  

 

Maharashtra State Electricity Distribution Co. Ltd. (MSEDCL)        .…Respondent 

 

Advocate / Representative for the Petitioner:                    Shri. Sanjay Sen (Adv.) 

           

Advocate / Representative for the Respondent                Smt. Deepa Chawan (Adv.) 

                                                                                                      

Daily Order 

Heard the Advocates of Petitioner and Respondent. 

 

The Petitioner is directed to submit the following by 10 December, 2014; 

a) Chronology of events and correspondence thereof with the Respondent regarding 

delay in achieving Schedule Commercial Operation Date. The Petitioner is also 

required to submit correspondence that point out their commitment towards the CoD. 

b) Justification with specific timelines regarding events/circumstances which were not 

within reasonable control as claimed to be force majeure event.   

c) Submission on APML’s letter dated 1 April, 2011 regarding availability of Unit-2 and 

Unit-3 for Medium Term Power Procurement by MSEDCL. Whether the specific 

events/circumstances in the Petition were known facts at the time of MSEDCL’s 

tender for Medium Term Power Procurement. 

 

The Respondent is directed to file its response by 26 December, 2014.  

 

Next date of hearing will be communicated to the parties by the Secretariat of the 

Commission.   

 

        Sd/-     

 (Deepak Lad)  

     Member 

           Sd/-   

(Azeez M. Khan)          

       Member 

                 Sd/- 

       (Chandra Iyengar) 

           Chairperson 
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