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Case No. 144 of 2014 
 

Dated- 10 February, 2015 

 

CORAM:  Smt. Chandra Iyengar, Chairperson  

Shri. Azeez M. Khan, Member 

Shri. Deepak Lad, Member  

   

In the matter of: Petition under Section 86(1)(f) of Electricity Act, 2003 seeking extension 

of Scheduled Commercial Operation Date for actual delay or 11 months, and further seeking 

refund of the Liquidated Damages, wrongfully deducted from the March 2014 Monthly 

Invoice, by the Respondent.  

Adani Power Maharashtra Limited (APML)            .…Petitioner  

Maharashtra State Electricity Distribution Co. Ltd. (MSEDCL)        .…Respondent 

Advocate / Representative for the Petitioner:                    Shri. Kandarp Patel (Adv.)      

Advocate / Representative for the Respondent                Smt. Deepa Chawan (Adv.) 

                                                                                                      

Daily Order 

 

Heard the Advocates of Petitioner and Respondent. 

The Petitioner is directed to submit the methodology adopted by APML to overcome the 

problem of visa to Chinese labour pursuant to Ministry of External Affairs, GoI circular and 

details of activities for which EPC contractor is replaced, along with date of contract and start 

date of respective project activity. APML should also submit supporting documents in this 

regard. APML should also reply to the MSEDCL submission dated 9 February, 2015.  

Both parties are further directed to submit the justification and break-up of month-wise delay 

allowed for following events: 

a) Chinese visa problem for period from August 2009 to December 2009 as per MEA 

Notification dated July 31, 2009 and CERC judgment in this regard. 

b) Actual Chinese labour at site and award of contract to Indian EPC contractors from 

January, 2010 to June, 2010 as per MEA Notification dated December 22, 2009 

c) Offer of alternate power supply arrangement from Unit 1, Tiroda, APML and reason 

for rejection of offer.  

The Case is reserved for Order. 

 

 

          Sd/-   

 (Deepak Lad)  

     Member 

              Sd/-                                                      

(Azeez M. Khan)          

       Member 

                      Sd/-   

       (Chandra Iyengar) 

           Chairperson 
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