Amravati Power Transmission Company Limited
. "Indiabulls House", 448-451, Udyog Vihar, Phase-V, Gurgaon — 122001
1 Tel..:- +91 124 3081930, Fax: - +91 124 3081948

Ref No: APTCL/MERC/LA/2014 Date: 14.04.2014

To,

The Secretary,

Maharashtra Electricity Regulatory Commission
World Trade Centre, Centre No. 1

13th Floor, Cuffe Parade,

Colaba, Mumbai 400 005

Subject:  Submission of Reply to Data Gaps for Technical Validation Session im
respect of Petition for amendment of Transmission License for Amravati
Power Transmission Company Limited (APTCL)- Case No. 67 of 2014

Dear Sir,
This is with respect to the Data Gaps received from Hon’ble Commission through Email
dated 09.04.2014 for Technical Validation Session to be held on 15.04.2014, for APTCL

petition for amendment of transmission license.

As compliance to above, we are herewith submitting six (6) copies of Response to Data
Gaps identified for kind acceptance and approval by Honourable Commission.

Thanking you,

Yours faithfully, 3
For Amravati Power Transmission Company Ltd.

g\/ ; AL .-'."-h‘l‘_"-.‘
(Authorized Signatory)- /~ ™\ o\
[ f \ 3
|
Encl: As above \ % / /I
CG; N B

|. Director (Projects), MSETCL | — Along with enclosures

2. CE (STU), MSETCL

3. Consumer Representatives —

Prayas Energy Group, Pune

Mumbai Grahak Panchayat Grahak Bhavan, Mumbai

Thane Belapur Industries Association, Navi Mumbai

Vidarbha Industries Association, Nagpur

Maharashtra Chamber of Commerce, Industry & Agriculture, Mumbai

Regd. Office: - 1A, Hamilton House, 1st Floor,
Connaught Place, New Delhi = 110 001, Tel: - +91 11 30476100



Case No. 67 0f 2014 - APTCL Transmission Licence Amendment Petition

Response of APTCL - Data Gaps/Deficiencies provided for Technical Validation Session (TVS)

S. No

Query raised by Hon’ble Commission

- Clarification / Reply by Petitioner

Annexure — I: The applicant needs to support
the rationale specified for requirement of
amendment of the transmission licence with
both hard and soft copies of all the references
(letters) mentioned in the letter annexed at
Annexure- [ except for the MERC Orders.

In support of the rationale specified for requirement of amendment of transmission
license with both hard copies and soft copies of all the following reference letters are
enclosed at Appendix- 1:

1. M/s. APTCL letter No. APTCL/400 KV /LILO & ML/11-12/061 dt. 15.10.11
2. CE STU’s letter no. MSETCL/CO/STU/302B/15188 dt. 30.09.2010
3. CE STU’s letter no. MSETCL/CO/STU/302B/3460 dt. 09.03.2010

Annexure — I: APTCL to submit the current
status of the MoU referred in the Annexure-I
and a copy of the same in case if it has been
executed

MoU between STU, M/s. APTCL & M/s. MEGPTCL for shorting of APTCL’s &
MEGPTCL’s 400 KV D/C Quad transmission lines outside 765/400 KV Akola —II S/s |
of MEGPTCL, since 765/400 KV Akola —II S/s of MEGPTCL was to be ready at later
stage, was required to be taken up to avoid evacuation bottlenecks for Unit-1 of
Amravati TPP of M/s. Indiabulls Power Ltd. at that time. I

However, considering fact that 400 KV LILO line of APTCL was at advanced stage of
construction for facilitating necessary evacuation of power from Unit — 1 of Amravati
TPP and the construction of 400 KV D/C Quad Moose transmission line of APTCL was
ongoing, therefore, MoU was not felt necessary and hence was not taken up for signing. -|

Please submit the necessary correspondence
received by APTCL for approval accorded by
the STU for the revised connectivity i.e.

Following correspondence was received by M/s. Indiabulls Power Ltd. from STU
regarding revised connectivity:

1. CE STU’s letter no. MSETCL/CO/STU/302B/3460 dt. 09.03:2010.

termination of the 400kV Quad line at Akola-11 e sl die 1 o/ NN
substation instead of Akola-I substation and PRGN LD ENGEL " ?L
A\ -2
.I_\_\.\__ S
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Case No. 67 0f 2014 - APTCL Transmission Licence Amendment Petition

S. N ised by Hon’ble Commission .
g8 oneryrate by Clarification / Reply by Petitioner

any other relevant correspondence.

4
APTCL to submit the original and revised
route map of the licensed transmission system, | Copy enclosed at Appendix — II
clearly highlighting the change in the scope.

5 The Commission in its Order dated 30 December 2010 in Case No. 32 of 2010 for grant i

APTCL to submit the justification for
terminating the 400 kV Quad Moose line from
Amravati TPP to Akola-II instead of Akola-L
MEGPTCL was supposed to construct the
Akola-II to Akola-I line instead of APTCL and
hence, APTCL needs to provide reasons for
changing the termination point for the
proposed line.

of Transmission License to APTCL under para no. 21 configured following scope of"
works for APTCL & MEGPTCL after considering the objections raised by MEGPTCL
during grant of Transmission License to APTCL:

a) APTCL’s 400 KV Quad D/C line from Amravati to Akola will be connected to Akola-
I substation of MSETCL initially and subsequently extended and connected to Akola-11
substation of MEGPTCL.

b) The 2 Nos: 400 KV line bays constructed by APTCL at Akola-I substation will be-|
used to terminate MEGPTCL's 400 KV D/C transmission line from Akola-1I to Akola-I.

c¢) The 2 Nos. 400 KV line bays constructed by MEGPTCL at Akola-1I substation will be
used to terminate APTCL's 400 KV Quad D/C line from Amravati to Akola
subsequently.

As per above, as the 2 nos. 400 KV bays being constructed by APTCL at Akola-1
substation were to be used for termination of 400 KV Quad D/C Akola-I to Akola-II-|
transmission line of MEGPTCL, APTCL’s 400 KV Quad D/C line from Amravati TPP
to Akola which was to be taken and connected at Akola-I s/s ofMSE TCL initially and
subsequently extended and connected to Akola-II s/s was rei:[uired to be necessarily
LILOed on one circuit of 400 KV D/C Quad Akola-I to Akola-II transmission line of

MEGPTCL.
N
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Case No. 67 0f 2014 - APTCL Transmission Licence Amendment Petition

S.N ised b 2 issi
AR Quenyaivetiby Elonible Comuitssion Clarification / Reply by Petitioner

Thus as per above methodology, APTCL was required to construct 400 KV Quad D/C
transmission line from Amravati TPP to Akola-I substation of MSETCL firstly by
making LILO arrangement for APTCL line on one circuit of 400 KV Akola-I to Akola- |
11 line of MEGPTCL for facilitating evacuation of power from Amravati TPP and once
765/400 KV Akola-II S/s of MEGPTCL was ready then later dismantle the line from
LILO end at Akola-I and extend this line till Akola-II s/s of MEGPTCL.

Thus in consideration of above and considering fact that 400 KV LILO line of APTCL
was at advanced stage of construction for facilitating necessary evacuation of power
from Unit — 1 of Amravati TPP, APTCL opted for termination of 400 KV D/C Quad

Moose transmission line at Akola-II instead of Akola-I. :

Accordingly APTCL proposed for termination point for its 400 KV Quad D/C
transmission line at Akola-II, to which, MSETCL vide their letter dtd 20 October 2011,
confirmed the feasibility for termination of 400 KV Quad transmission line of APTCL
at 400 KV Akola-1I sub-station of MEGPTCL while undertaking technical feasibility
for evacuation of power from Amravati TPP.

Accordingly, APTCL opted for termination of its 400 KV Quad transmission line at.|
Akola-II instead of Akola-I.

6 Draft Public Notice is revised as suggested is attached at Appendix-IV.
The draft Public Notice may be revised as

suggested by the Commission especially
regarding the issue of making the Petition and
other necessary documentation available for
inspection at the local office of APTCL within
Maharashtra.

Bee
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Case No. 67 0of 2014 - APTCL Transmission Licence Amendment Petition

S. No

Query raised by Hon’ble Commission

Clarification / Reply by Petitioner

APTCL to submit the financial impact due to
change in scope of work on the tariff of the
Intra-State Transmission System of
Maharashtra.

APTCL submits that as the route length for 400 KV Quad D/C transmission line from
Amravati TPP to Akola-II is same as that of 400 KV Quad D/C transmission line from
Amravati TPP to Akola-I, i.e. 104 km., thus no significant financial impact would be
applicable on account of change in scope of work on the tariff of the Intra-State
Transmission System of Maharashtra

However, the proposed transmission tariff of APTCL transmission system is already
provided to the Hon’ble Commission in APTCL’s ARR Petition no. 17 of 2014 which
may be considered.

APTCL to submit the impact of the change in
its scope of work on other transmission
Licensees in the State of Maharashtra.

The termination of APTCL’s 400 KV Quad D/C transmission line directly at Akola-II
end instead of raking and connecting at Akola-I s/s of MSETCL initially and
subsequently extending and connecting to Akola-II s/s was carried out in cognizance |
& co-ordination with MSETCL & MEGPTCL Thus no impact of the above change on’
other transmission Licensees in the State of Maharashtra is envisaged.

APTCL to clarify whether the change in its
scope of work due to revised connectivity has
been considered in the five year plan prepared
by the STU for the State of Maharashtra and
support the same with copies of relevant
documents.

APTCL has submitted the Network diagram of its transmission system to CE (STU),
MSETCL vide email dated 06.01.2014 for necessary incorporation in the STU five year
plan for FY 2013-14 to 2017-18. Copy at Appendix-IV

10

APTCL to submit their Capex proposal for in-
principle approval of the Commission if there
is increase in the project cost in comparison to
the original cost approved by the Commission
due to change in the scope of work because of

APTCL submits that as the route length for 400 KV Quad D/C transmission line from
Amravati TPP to Akola-II is same as that of 400 KV Quad D/C transmission line from
Amravati TPP to Akola-I, i.e. 104 km., any significant increase in project cost in
comparison to original cost approved by the Commission is not envisaged.

However, the details of capital cost for APTCL transmission system are already
provided to the Hon’ble Commission in APTCL’s ARR Petition no. 17 of 2014 which

Pt

b

Page 4 of 6



Case No. 67 of 2014 - APTCL Transmission Licence Amendment Petition

S. No uery raised by Hon’ble Commission -
Qe Y - ' Clarification /-Reply by Petitioner
revised plan of the transmission system. may be considered.
11 SWOT analysis for amendment in transmission license is submitted for consideration:
APTCL to submit the SWOT (Strength,
Weakness, Opportunity, Threat) analysis for Strength Weakness Opportunity Threat
ame.ndment .Of 'Iransmlssmn Licence Transmission | Route length | Not applicable No significant impact | Not
particularly in  view of RoW and || jine route | for Quad D/C on project cost. applicable
Environmental Clearances and related | | .length line remains
documents regarding approvals of various Zame Le. 104
3 m
statutory authorities.
RoW issues No significant | RoW Not applicable Not
RoW issues encountered for applicable at
the towers falling this stage.
under PKV
boundary
‘Environmental | No forest zone | Not applicable By directly | Not
clearances encountered terminating 400 KV | applicable
Quad D/C line to
Akola-1I, APTCL has
avoided Borgaon
reserve forest zone
which otherwise
might have
encountered
Related to | All necessary | Not applicable at | APTCL has captured | Not
approvals of | approvals this stage. the opportunity - by | applicable at
various sought  from seeking all necessary | this stage.
statutory Airports approvals from
authorities. authority, Airports  authority,
Railways, Railways, MSETCL/
MSETCL/ MSEDCL/  PGCIL
MSEDCL/ for  power  line

Te
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Case No. 67 of 2014 - APTCL Transmission Licence Amendment Petition

S. No uery raised by Hon’ble Commission : R
Qre y Clarification / Reply by Petitioner
PGCIL for crossing, etc
power line
crossing, etc
12 APTCL confirms that revised route of the transmission system proposed by APTCL is
Please confirm that the revised route of the | not in violation of any provisions of the Electricity Act, 2003 especially with the
transmission system proposed by APTCL is | provisions under Section 18 of the Electricity Act, 2003 as amended from time to time.
not in violation of any provisions of the | . ¥
Electricity Act, 2003 especially with the
provisions under Section 18 of the Electricity
Act, 2003 as amended from time to time.
13 Present status is as per following:

APTCL to submit the present status of the
execution of the transmission line proposed for
the scope of the amendment under present
Petition.

1. LILO line: charged on 02.10.2012 & is in operating condition )
2. 400 KV Bays at Akola-I sub-station: Completed & Bus-I charged on January
29,2014, Bus-II charging by April 2014 after grant of shut-down by MSETCL.
3. 400 KV Quad Transmission line:
Foundations completed: 279 nos. out of total 279 nos. (100%)
Tower Erection completed: 277 nos. out of 279 nos. (99%)
Stringing Works completed: 74.11 km out of 103.30 km (72%)
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