7% November, 2016
REG/MUM/MERC/2015/294

To,
Secretary,
- Maharashtra Electricity Regulatory Commission,
13™ Floor, Centre i, World Trade Centre,
Cuffe Parade, Colaba, .
Mumbai 400 005

Dear Sir,

Subject: Submission of re\nsed DPR for 145 kV GIS at BKC Sub Statlon
Ref: MYT Order in Case no. 22 of 2016 of Tata Power-T dated 30t June, 2016

The Transmission Business of Tata Power (Tata PoweréT) had submitted a Detailed Project

Report (DPR) of "145 kV GIS at BKC Sub Station" with a scheme value of Rs. 230.50 Crores for

"in-principle" clearance of the Hon'ble Commission on 21t January, 2008. The Hon' b!’e

Commission had granted its "in- principle" clearance to the DPR by their Ietter

MERC/CAP/DPR/17/08/965 dated 9th May, 2008.

Subsequent to the "in-pr—inciple“ cfearance durlng executmn the cost of the prolect was

estimated to increase from the approved value of Rs. 230.50 Crores to Rs 285.95 Crores on

account of various reasons as mentioned in this revised DPR subm15510n

Considering the cost and time over run, the Hon'ble Commnssron has made the followmg :

observations in the MYT Order of Tata Power-T in Case 22 of 2016 dated 30th June, 2016:

"4.3.18 Based on the above, the cost of fand of Rs 116 18 Crore (base land cost: Rs. 95
Crore + IDC: Rs. 21. 18) is approved for Fy 2014 15 as against TPC-T's claim of Rs |
137.92 Crore (considering a higher IDC of Rs. 42.92 crore). The cost of the scheme

pertaining to assets/equipment, including the corresponding DG, for FY 2014-15 has
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been approved as Rs 110.75 Crore, as claimed by TPC-T. Thus, the Commission

approves capitalization of Rs 226.93 (116.18 + 110.75) crore for FY 2014-15 against
this scheme. TPC-T shall submit a revised DPR for approval with reasons for the cost

and time over-runs.”

In line with the above directive, Tata Power-T is submitting the revised DPR for "145 kV GIS

at BKC Receiving Station" with a total revised cost of Rs. 285.95 Crores.

We request the Hon’ble Commission to consider the reasons for cost and time over run and

grant us the "in-principle" clearance for the revised DPR.

We trust the same is in order.

Yours faithfully,

Ms. Swati Mehendale
Head - Regulatory (WR)

Enclosure: Three printed copies of DPR & One CD




