18" November 2013
CREG\MUM\MERC\13\239 _
The Secretary, g
Maharashtra Electricity Regulatory Commission,
13" Floor, Centre-1, World Trade Centre,

Cuffe Parade, Mumbai-400 QOS

Sub: Change of Scope in the approved DPR “220 kV GIS at Saki and uprating of Transmission
: lines” _
Ref: ' : |
1) MERC approval ref *MERC/CAP/DPR/17/07/2536 dated 4th December 2007
2) STU approval ref: MSETCL/CO/STU/3028/13598 dated 17t October 2013

Dear Sir,

The Hon’ble Commission had accorded its approval for the subject DPR, the details of which
is as given below '

[ Pescription - | MERC Letter ReferenceNo.. = [ Amount

220 KV GIS at Saki and uprating of MERC/CAP/DPR/17/07/2536 dated |
Transmission line ' 4™ December 2007

There is a change in the scope of work in the above DPR which is as detailed below:

The original scope of work included installation of 7.2 km, 220 kV overhead Transmission
line from Salsette R/s to Narayan Estate and 1.5 km, 220 kV cable from Narayan Estate to
Saki R/s.

Under the original scope, in the overhead line section, a stretch of around 1.5 km did not get
clearance from Airport Authority of India due to restrictions of height. As a result of this,
- 220 kV cable has to be laid in this section of 1.5 km as well.

We had sought STU approval for the aforementioned modification in the original scope of
work. The STU has approved the modification vide its letter MSETCL/CO/STU/302B/13598
dated 17'" October, 2013. The same is attached as Annexure-1 to this letter,

With this revised scope there is a likelihood of the capital cost getting exceeded by around
20% of the approved capital cost. {MERC approval attached as Annexure-2) W will, |
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With this revised scope there is a likelihood of the capital cost getting exceeded by around
20% of the approved capital cost. (MERC approval attached as Annexure-2) We will
communicate the actual capitalization under the above DPR to the Hon’ble Commission
through the completion report for the said scheme or in the true-up filing for the future

years.

This is for your information and records please.

Yours Faithfuliy,

G

Swati Mehendale
Group Head - Corporate Regulation




ANNEXUR- 1.

MAHARASHTRA STATE ELECTRICITY TRANSMISSION COMPANY LIMITED
Name of Office: Office of the Chief Engineer (State Transmission Utility)

Office Address: Prakashganga, 5™ floor / ‘A’ Wing, Plot C -19, E - block, BKC, Bandra (E),

Mumbai’~ 400051.

Contact No.: (0) 022 - 2659 5176, (P) 022 — 2659 5175, Fax: 022 - 26591222

E-Mail id: cestu@mahatransco.in, cestu@maharashtrastu.com

Website: www.mahatransco.in, www.maharashtrastu.com

. P : o e ’)ﬂ
MSETCL/CO/STU/3028/44 3 5 Q & | | Date: (17 ocT 2913
o, — , ) e
ata Power Cornpany Ltd Inward No. o hCufosecsrsees
Corparate Engineering CENTEC, gf?‘ﬁ%’ t’e g’fﬁé @‘
‘4" Floor, Technopolis Knowledge Park, {CENTEC)

Mahakali Caves Road,
Andher{ {East), Mumbai-400 093 _
Kind Atten: Mr. D B Rane *
-__-___—____.—-——-—-———-l

Sub: Approval for revised séope of 220 KV Salsette (TP_CL) - Saki {TPCL) D/c transmission line.

Ref: 1) Letter from MERC no. MERC/CAP/DPR/17/07/2536 dated 04/12/2007
2} Y.0.L no. TRANS/MSETCL-03/13-14/19 dated 29/08/2013.

Dear Sir,

This has reference to ydur office letter regarding-techniéal approval for change in
scope of 220 KV Salsette (TPCL) - Saki (TPCL) D/c transmission line, cited u/r 2). MERC has
approved your DPR for construction of above said line; vide letter cited u/r 1).

The above said four ckt. line is also included in 5 Year STU plan for the year 2012-13 -
to 2016-17 and the MMR five years plan.

The Dfc line was originally proposed to be constructed as overhead line from
Salsette to Saki over the length of 8 kms. However, due to height restrictions by Airport
Authority of India {AA1) for EHV towers this D/c line is now proposed to be constructed as
6.5 km overhead line and 1.5 km underground cable.




There is no change in_originél approved scope for the above line, hence technically

validated. Financial validation will be carried out by MERC,

Thanking You,
: Yours faithfuily,
! +
Chief %gineer
State Transmission Utility
Copy s.w.r.t:

1) Director (Operation) MSETCL, Prakashganga, Mumnbai.
2} Executive Director {Operation) MSETCL, Prakashganga, Mumbai.
3) The Secretary, MERC. '




ANV VEYRE 5

E-mail : mercindia@mercindia.org.in

MERC

No MERC/CAP/DPR/17 /07/ 253, 4™ December 2007
Shri VH. Wagle, , W P Lowe
Sr.Manager, Regulations : '74,0" b P M
Tata Power Company Ltd. - - . W -5 4\
Regulations Department, : S M(/‘ :
Corporate Center A, . ' MW W
34 Sant Tukaram Road, ' - ' nb
Carpac Bunder, ' ' , : § W

Musmbai 400009 | '_ . N

* Subject- In-principle Clearance of the Scheme for 220 kY GIS at Saki and Uprating
of Transmisswn lines . .

Ref-Letter No: REG/MERC-SUB/GT/OM dated 14™ March 2007
Sir, | '

This has reference to the Detailed Project Report for the captioned scheme submitted by
TPC vide letter no REG/MERC SUB/07/026 dated 14™ March 2007.

1. The scheme has been evaluated with reference to the guidelines c1rcu1ated by the

Commission on 9™ Feb. 2005. I am directed to convey in-principle clearance of this
. scheme. The particulars of the scheme as approved in principle are outlined in the

Annexure and the breakup of the project cost is given in Appendix A to the Annexure,

2. Please note that this in-principle clearance should not be construed as final approval

for ARR purpose and the scheme will be open for scrutiny during the tariff determination

.process / ARR review, particularly in the context of actual cost incurred, scope and

objective achieved ete. ex-post after implementation of the scheme. TPC will be required

to submit the status of implementation of the scheme with cost incurred till date, likely

completion date efc. along with their ARR. petition or during the tariff determination
~ process at the appropriate time. ' '

3. TPC should submit half yearly report giving the status of implementation of the
- scheme in terms of expenditure incurred and item wise physical progress achieved during
the 1mplernentat10n of the scheme. :

MAHARASHTRA ELECTRICITY REGULATORY COMMISSION
13th Fioor, Centre No.l, Wold Trade- Centré, Cuffe Parade, Colaba, Mumbai - 400 005.
el. : 022-2216 3964 / 2216 3965 / 2216 3969 + Fax : 022-2216 3976 4 Website : www.mercindja.org.in




No MERC/CAP/DPR/17 /07/253 6 . 4" December 2007

4. Immediately after. completion / commissioning of the scheme, TPC should
- communicate to the Commission the date’ of completion of the scheme, actual cost
incutred, escalation in cost, if any with reasons, the scope and objectives of the scheme
and to what extent they have been achieved, etc so as to facilitate a comparison between
the in-principle clearance and the actuals.

Yours Faithfully,

(P.B.Pa’E—L{

.

~ Secretary, MERC

Encl: Annexure, Appendix A |

c.c. to Prayas Energy Group, ,
Amrita Clinic, Athawale Corner,
Lakdipool-Karve Road Junction,
Deccan Gymkhana, Karve Road,
Pune 411 004,

The President, ,

Mumbai Grahak Panchayat,
_ Grahak Bhavan,

Sant Dynyaneshwar Marg,

Behind Cooper Hospital,

Vile Parle (West),

Mumbai 400 056.

The General Secretary,
“Thane Belapur Industries Association,
Plot No.P-14, MIDC,

Rabale Village, PO Ghansoli,

Navi Mumbai 400 701,

The President,

Vidarbha Industries Association, .
1st floor, Udyog Bhawan, Civil Lines,
Nagpur 440 001.

Shri A.D. Mahajan,

Senior Manager,

SICOM Limited, ,

Nirmal, 1* Floor, Nartiman Point,
Mumbai - 400 021




No MERC/CAP/DPR/17/07/ 2536 4™ December 2007
- Annexare :
Brief particnlars of the Scheme
for 220kV GIS at Saki and Uprating of Transmission Lines
- As approved in principle
(Based on the particulars furnished in DPR)

1. Name of the Scheme 220 kV GIS at Saki and uprating of tfansnussmn
.. ' ' lines . , ,
2. Estimated Cost .| Rs. 195.05 crore. '
(Break up of cost as per Appendix A)
3. ROI/ Cost benefit As per cost benefit analysis, an increase in|

transmission tariff to the distribution utilities to the-
extent of 0.42 Paise / unit is expected.

4. Brief Scope of Work At Salsette R/S

‘Addition of two 220 kV bays on existing GIS and
laying of 220 kV cable. '

220kV Salsette —Saki line

i) Installation of 7.2 km. four circuit transmission line
with “MOOSE and BISON™ conductor for 220 kV
and 110 kV line respectively from Salsette to.
Narayan Industrial Estate. At Narayan Estate
installation of 220 kV overhead line to underground
cable Tap — off arrangment

ii)Laying of 1.5 km 220 kV cable from Narayan
Estate to Saki R.S, -

- | At Saki R/S
' 1} Installation of 220kV double bus GIS bays
(2VC+BC+ 6 O/G),

if} Instaliation of two nos. of ICT, 220/110/33 kv
with capacity 250/200/75MVA

iii) Installation of 33KV GIS with single bus, two
incomer, one bus coupler and 18 out going
feeders.

|ivy Laying of 110kV under ground XLPE cable,
Extension of 110 kV bus Section II and
mterponnectmn of Hybrid GIS switchgear with

ICT.




No MERC/CAP/DPR/17/0'7/ 282G

(

_ 4 Dece_mber 2007

5. Objective/ Justification

To improve the supply reliability and to meet demand

- | growth of the distribution 1tilities,

To provide N-1 transformation redundancy at Saki
R/S as per State Grid Code Regulation No 9.6

6. Funding Arrangement

[ The project will be funded through internal accruals

7. Tine frame/ Phasing. of
Expenditure

Time period- - 36 months

Year Expendituré
2007-08 Rs. 13.20Cr.
2008-09 Rs. 54.61Cr.
2009-10 Rs.12724 Cr.
Total Rs, 195.05 Cr.

[T A
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Appendix A

Scheme for

4t December 2007

" 220KV GIS at Saki and Uprating of Transmission lines

(Break up of the project cost) .

Sr. No. : Ttem Description Rs. Lakhs
1 220 kV U/G cables with accessories ' 4000.00
2 220 kV GIS with accessories at Saki 3600.00
3 250 MVA, 220/110/33 kV Transformer with accessories 3000.00
4 Civil Works ‘ - 1445.00
5 33kV GIS with accessories 835.00
6 220 kV GIS bays with accessories 800.00
7 Conductor, insulator, hardware for overhead line 720.00
8 EBrection, testing & commissioning services 625.00
9. 110/33 KV cable with accessories.. 300.00
10 Control & protection Panels 250.00 |
11 110 kV GIS Hybrid switch gear 150.00
12 220 kV Overhead-Under ground terminations 120.00
13 Land at Narayan Indusirial estate 120,00
14 Consultancy services 350.00
15 Contingency 1644.00
16 IDC - 1418.90
17 19504.90

TOTAL PROJECT COST (incl. IDC)

Total Rs. 195.05Cr.
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